	(B)	Nom	Durée	Début	Fin	Prédécesseurs	Noms des ressources	8 mai 23 D L M M J
2		Gantt	2,375 jours	10/05/23 08:00	12/05/23 11:00			
3		CDCU V1	2,125 jours?	10/05/23 08:00	12/05/23 09:00			
4	Ö	Doc. Util. V1	3 jours?	12/05/23 08:00	16/05/23 17:00			
5	Ö	CDCU V2	3 jours?	12/05/23 08:00	16/05/23 17:00			
6	Ö	Gantt réalisé V1	3 jours?	12/05/23 08:00	16/05/23 17:00			
7	Ö	Gantt V2	3 jours?	12/05/23 08:00	16/05/23 17:00			
8	•	Doc Util V2	9 jours?	16/05/23 08:00	26/05/23 17:00			
9	•	Gantt V2 Réalisé	9 jours?	16/05/23 08:00	26/05/23 17:00			
10	•	Chiffrage projet	9 jours?	16/05/23 08:00	26/05/23 17:00			
11	•	Doc. Tech. V1	4 jours?	12/05/23 08:00	17/05/23 17:00			
12	•	Cahier Tests V1	4 jours?	12/05/23 08:00	17/05/23 17:00			
13	•	Jar V1	4 jours?	12/05/23 08:00	17/05/23 17:00			
14	Ö	Doc. Tech. V2	8 jours?	17/05/23 08:00	26/05/23 17:00			
15	Ö	Cahier Tests V2 et recette	8 jours?	17/05/23 08:00	26/05/23 17:00			
16	Ö	Jar v2	8 jours?	17/05/23 08:00	26/05/23 17:00			
18	Ö	Créditer/débiter un compt	2 jours?	10/05/23 12:00	12/05/23 13:00			
19	Ö	Créer un compte	3 jours?	10/05/23 12:00	15/05/23 13:00			
20	0	Effectuer un virement de c	2 jours?	10/05/23 12:00	12/05/23 13:00			
21	0	Clôturer un compte	2 jours?	10/05/23 12:00	12/05/23 13:00			
22	Ö	teste beuge	1,25 jours	12/05/23 12:00	15/05/23 15:00			
23	Ö	re verification	2 jours?	11/05/23 08:00	12/05/23 17:00			

